Risk Assessment & Mitigation Plan

Project 6: Factors Influencing Student Performance with SQL

1. Overview

The purpose of this document is to identify potential risks that could impact the successful completion of Project 6 and to define proactive strategies to mitigate these risks.

2. Risk Matrix

Risk Description	Category	Impact Level	Mitigation Strategy
Tight Deadline (Thursday)	Schedule	High	Strict adherence to the Gantt chart and daily progress syncs by the PM.
Database Connectivity Issues	Technical	Medium	Use local PostgreSQL backups and containerize the environment with Docker.
Inconsistent Data Quality	Data	Medium	Member 4 (DB Engineer) to implement robust data cleaning and validation scripts.
Integration Conflicts	Collaboration	High	All members must use the shared Google Drive folder with clear versioning (e.g., v1, v2).
Stakeholder Requirement Change	Management	Low	Freeze requirements after Member 2 completes the SRS document.
Team Member Absence	Resource	Medium	Cross-training: Documentation for each role is shared so another member can assist.

3. Monitoring & Review

The Project Manager will review this Risk Assessment daily until the final submission on Thursday. Any emerging risks will be communicated immediately via the team communication channel.